To: PicunasAE@cdmsmith.com|[PicunasAE@cdmsmith.com]; Hoppe,
Michael[Hoppe.Michael@epa.gov}

Cc: Ben Hammond[hammondbh@cdmsmith.com];
TsangC@cdmsmith.com{TsangC@cdmsmith.com}; Robert Law[rlaw@demaximis.com}; Rachel
Maddaluna[RMaddaluna@demaximis.com}; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]}
From: John Rolfe

Sent: Fri 5/16/2014 6:36:20 PM

Subject: Passaic River RM 10.9- Schedule Update

Mike, Amy:

No work was conducted on the RM 10.9 project today Friday May 16th. No work is currently
scheduled for this weekend (May 17, 18).

GLDD currently is trying to schedule removal of the Fuchs from the barge and installation of a
replacement excavator at the Duraport dock on Monday. GLDD had scheduled a bridge opening
on Tuesday May 20 at 1:30 AM. GLDD currently believes that they will resume work on the
habitat layer on Tuesday May 20.

I will update EPA/CDM on Monday with respect to the restarting of the habitat layer on
Tuesday.

Please feel free to contact me if you have any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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